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Lessard-Sams Outdoor Heritage Council

Mississippi Headwaters Habitat Corridor Project, Phase 6
Laws of Minnesota 2021 Accomplishment Plan

Project #: HAO5

General Information

Date: 03/08/2023

Project Title: Mississippi Headwaters Habitat Corridor Project, Phase 6

Funds Recommended: $2,901,000

Legislative Citation: ML 2021, First Sp. Session, Ch. 1, Art. 1, Sec. 2, subd. 5(e )

Appropriation Language: $2,901,000 the first year is to acquire land in fee and permanent conservation
easements and restore wildlife habitat in the Mississippi River headwaters. Of this amount, $1,421,000 is to the
Board of Water and Soil Resources, of which up to $150,000 is for establishing a monitoring and enforcement fund
as approved in the accomplishment plan and subject to Minnesota Statutes, section 97A.056, subdivision 17, and
$1,480,000 is to the commissioner of natural resources for agreements as follows: $60,000 to the Mississippi
Headwaters Board and $1,420,000 to The Trust for Public Land. A list of proposed fee-title acquisitions must be
included as part of the required accomplishment plan. A list of permanent conservation easements must be

provided as part of the final report.

Manager Information

Manager's Name: Tim Terrill

Title:

Organization: Mississippi Headwaters Board
Address: 322 Laurel St., Suite 11

City: Brainerd, MN 56401

Email: timt@mississippiheadwaters.org
Office Number: 218-824-1189

Mobile Number:

Fax Number:

Website:

Location Information

County Location(s): Aitkin, Crow Wing, Hubbard, Cass and Itasca.

Eco regions in which work will take place:

o Northern Forest
o Forest / Prairie Transition
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Project #: HAO5
Activity types:

e Protectin Easement
e Protectin Fee

Priority resources addressed by activity:

e Wetlands
e Forest
e Habitat
Narrative
Abstract

In Phase 6, The Mississippi Headwaters Board in partnership with The Trust for Public Land and BWSR assisted by
8 County SWCDs will permanently protect an additional 1,235 acres of critical fish and wildlife habitat along the
first 400 miles of the Mississippi River, its major tributaries, and 9 headwaters lakes. Previous phases have already
protected 3,441 acres and 31 miles of shoreland using fee title acquisitions and conservation easements on priority
lands to create/expand protected contiguous aquatic and wildlife habitat corridors and reduce forest
fragmentation to benefit fish, game and non-game wildlife, and migratory waterfowl.

Design and Scope of Work

This Phase will continue to address current and anticipated habitat protection opportunities along the first 400
miles of the Mississippi River Headwaters, its major tributaries and 9 headwaters lakes. To date, 3,441 acres and
31 miles of river shoreland have been permanently protected to benefit aquatic habitat, provide food and shelter
for migratory waterfowl along the Mississippi Flyway, and create and enhance protected habitat corridors for
game and non-game wildlife. Additionally, forest fragmentation that is detrimental to habitat protection has been
reduced; public recreational opportunities for fishing, hunting, and passive recreation have been enhanced; and
clean drinking water ensured for millions of Minnesotans. There is urgency to fund this Phase since previous
phases through ML 18 are spent or committed to fee title acquisitions and easement projects that will protect an
additional 1,000 acres and 6 miles of shoreland. There is a waiting list of 20+ landowners interested in easement
participation when ML 20 funding is available on July 1, 2020.

The Mississippi River is home to a variety of game fish and its adjacent lands are home to 350+ species of animals
and birds, including many species of greatest concern. Because quality privately owned lakeshores are already
developed, pressure is building for development along the river corridor as people seek to live and recreate near
water. This leads to fragmentation of forests that threatens habitat and water quality. Public lands adjacent to
private property are in danger of losing habitat connectivity as private lands are increasingly developed resulting
in destruction of wild rice beds, disruption of aquatic and upland habitat and fragmentation of forestlands,
grasslands, and wetlands that dominate the headwaters.

The Mississippi Headwaters Board administers and coordinates the project. The Trust for Public Land acquires fee-
title to priority lands and conveys permanent ownership to a public entity (state or local government). BWSR in
partnership with 8 Soil and Water Conservation Districts completes RIM conservation easements on parcels that
have been identified and prioritized through a science-based selection process. A Technical Team of project
partners, DNR and BWSR representatives, and The Nature Conservancy review and approve all projects using a
ranked evaluation of habitat qualities, urgency for protection, and adjacency to public or already protected lands, a
factor that is important to increasing protected habitat corridors. Strong local government involvement is unique
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Project #: HAO5
to this project. For fee-title acquisitions, county boards are notified early to seek approval and before closing on an

acquisition the Board is again asked for final approval. Education sessions on easements have been conducted
informally with county commissioners. This process has enhanced local government support and trust which has
contributed to the project’s success.

For additional project support, BWSR has provided $1 million of Clean Water Funds for RIM easement acquisition
recognizing multiple benefits for habitat and water quality are the outcome of permanent land protection. This
funding will be used according to the same prioritization and ranking criteria as OHF-funded easements to increase
protection in the Mississippi Headwaters.

How does the plan address habitats that have significant value for wildlife species of greatest
conservation need, and/or threatened or endangered species, and list targeted species?

The science-based targeting described below utilizes the Minnesota Wildlife Action Network’s GIS data to identify
priority areas within the minor watershed of the first 400 miles of the Mississippi River or along major tributaries
that have significant value for wildlife species of greatest conservation need and/or are threatened and
endangered. The targeting also considered specific areas of species richness and/or biodiversity importance and
areas where aquatic and terrestrial habitats have been compromised. These identified areas are the priority focus
in selecting parcels for land protection.

The Wildlife Action Network was developed to help implement the 2015-2025 MN Wildlife Action Plan. Species of
greatest conservation need are defined as native animals, fish, non-game and game species whose population is
rare, declining, or vulnerable to decline along with species for which Minnesota has stewardship responsibility.
The decline or endangerment of these species are sentinels of habitat decline, loss, and fragmentation that will
ultimately affect the sustainability of populations of more common species of fish, game, and non-game wildlife in
the Mississippi headwaters. In the State Wildlife Action Plan: 2015-2023 some of the most critical and/or
important species (common name used) related to the purpose of this project and its geographic focus include, but
are not limited to: Blandings Turtle; Gray wolf; Red Shouldered Hawk; Golden-winged Warbler; Common Loon;
Trumpeter Swan; Northern Long Eared Bat; white-tailed jackrabbit, Canada Lynx, American badger, multiple
species of shew and mouse; Northern Goshawk; Boreal Owl; Northern Pintail; Evening Grosbeak; Spruce Grouse;
American Kestrel;Red-headed Woodpecker; Spotted Salamander, Pickerel Frog; Sand Darter fish; Longnose Sucker;
Shortjaw Cisco; Red-necked Grebe; Sora, Virginia, and Yellow Rail; American and Least Bittern and others.

Describe how the plan uses science-based targeting that leverages or expands corridors and
complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:

The minor watershed of the Mississippi Headwaters (from Itasca State Park to the southern border of Morrison
County) includes 7,000+ privately owned parcels greater than 20 acres, which is the minimum project size. Large
complexes and corridors of public land and/or privately protected land adjacent to public land provide the
essential elements of good habitat continuity as defined by the National Wildlife Federation: food, water, a place to
raise their young, and different types of wildlife cover.This project focuses on creating/expanding large, contiguous
wildlife habitat complexes by protecting (in fee title or easement) those parcels providing the highest opportunity
for fish and wildlife habitat protection and continued forest integrity.
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Project #: HAO5
A science-based parcel screening tool—RAQ—is used to identify the highest priority privately owned lands that

will create or enhance large protected habitat corridors and complexes. The RAQ tool scores private, forested
parcels 20 acres or larger in the following manner: “ R” ranks whether the parcel is riparian--next to the
Mississippi river, a tributary, or a lake. “A” ranks the parcel’s adjacency to existing state, county or federal land. “Q”
ranks habitat quality using a number of existing data sets including the Minnesota Biological Survey, Minnesota
Wildlife Action Network priorities, DNR areas of outstanding or high biodiversity, priority waterfowl lakes, DNR
rare species and old growth forest data, and Audubon’s important bird areas. The Nature Conservancy's multi-
benefits, science-based analysis of the Upper Mississippi River Basin that identifies priority lands for protection is
also considered in selecting priority parcels for conservation.

The highest value a parcel can have with the RAQ scoring is 10. Parcels with a RAQ scoring of 6 or better were
identified as priority prospects for land protection, essentially narrowing the prospects from over 7,000 parcels to
a more manageable priority of approximately 1,000 parcels and 300 landowners. The Trust for Public Land and the
8 SWCDs are conducting outreach to these priority landowners to ensure the highest quality habitat is protected
and habitat complexes will exist for the future sustainability of critical fish and wildlife populations.

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most
applicable to this project?

e H1 Protect priority land habitats
e H2 Protect critical shoreland of streams and lakes
Which two other plans are addressed in this program?
e Mississippi River Headwaters Comprehensive Plan
e QOutdoor Heritage Fund: A 25 Year Framework
Which LSOHC section priorities are addressed in this program?

Forest / Prairie Transition

e Protect, enhance, and restore wild rice wetlands, shallow lakes, wetland /grassland complexes, aspen
parklands, and shoreland that provide critical habitat for game and nongame wildlife

Northern Forest

e Provide access to manage habitat on landlocked public properties or protect forest land from parcelization
and fragmentation through fee acquisition, conservation or access easement

Does this program include leveraged funding?

Yes

Explain the leverage:

The Trust for Public Land is providing a private match of half of their direct services cost and all travel costs. RIM
acquisition credits will be used if applicable to a specific fee-title acquisition project.
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Project #: HAO5

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for

any previous funding that was not from a legacy fund and was used for the same purpose.

This request is not supplanting or a substitution for any previous Legacy funding used for the same purpose.

Non-OHF Appropriations

Year Source Amount
ML 20 (open) TPL contribution of 1/2 of Direct $81,000
Support Services (DSS) and all in state
travel; RIM leverage for fee-title
acquisition.
ML 18 (open) TPL contributed half of DSS $19,000
ML 17 (open) TPL contributed privately secured $83,000
funds.
ML 16 (closed) TPL $124,000 personnel from private $178,000
funds and $53,000 of DSS from private
funds.

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?

For conservation easements recorded through this project, the Minnesota Board of Water and Soil Resources is
responsible for maintenance, inspection and monitoring into perpetuity. They partner with the Soil and Water
Conservation District in the county where the easement is recorded to carry-out the oversight and monitoring of
the conservation easements. Easements are inspected annually for the first five years beginning in the year after
the easement is recorded. Thereafter, on-site inspections and compliance checks are performed and reported to
BWSR every three years. If a violation is noted, a non-compliance procedure is initiated. Stewardship money is
appropriated to cover ongoing BWSR oversight, SWCD monitoring, and enforcement actions, if needed. Trust for
Public Land is responsible for the fee-title acquisitions in this project. They acquire the land with Outdoor Heritage
Funds and then transfer ownership to the applicable public entity—either the MN DNR or a local government for
permanent ownership and stewardship. The lands are then managed consistent with the public entity’s land

management policies.

Actions to Maintain Project Outcomes

Year Source of Funds Step 1 Step 2 Step 3

2021-2024 OHF Work with project Work with BWSR and | BWSR and SWCDs will
partners and County SWCDs to perform ongoing on-
landowners to conduct landowner site inspections and
determine RIM outreach and acquire monitoring and
conservation conservation enforce conditions of
easement interest and | easements the recorded
develop a long-term easement into
fish and game habitat perpetuity
protection prioritiies

2021-2024 OHF Work with project The Trust for Public Permanent public
partners and Land will acquire entity owners of
landowners to parcels for fee-title acquired lands (state
determine interest in acquisition (with or or local government)
a fee-title acquisition without PILT) and will follow the
and seek state or local | transfer to the monitoring and land
government appropriate public management policies
permanent land entity. of their organization.
ownership.

2021-2024 OHF Work with project The Mississippi -
partners to determine | Headwaters Board
fish and game habitat | (MHB) provides
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Project #: HAOS5

protection priorities;
develop tools for
prioritizing lands for
acquisition (fee title or
easement); and
develop/ maintain
trusting relationships
with local government

project coordination
among project
partners and other
supporting
organizations,
including
responsibility for
status reports,

outreach assistance to
SWCDs, developing
prioritization tools for
project selection,
facilitation of regular
meetings of the
Project Technical
Committee to review
and approve
participating
landowner projects,
and project
representation to
regional conservation
collaborative efforts.
MHB also promotes
ongoing relationships
and training as needed
for the 8 Headwaters
County Boards.

for program support.

Activity Details

Requirements

If funded, this program will meet all applicable criteria set forth in MS 97A.056?
Yes

Will county board or other local government approval be formally sought** prior to acquisition, per
97A.056 subd 13(j)?
Yes

Is the land you plan to acquire (fee title) free of any other permanent protection?
Yes

Is the land you plan to acquire (easement) free of any other permanent protection?
Yes

Who will manage the easement?
Land that is in easement will be maintained by the landowner and will be enrolled in a scheduled monitoring
program by the County Soil & Water Conservation District under supervision of BWSR.

Who will be the easement holder?
The Minnesota Board of Water and Soil Resources (BWSR)

What is the anticipated number of easements (range is fine) you plan to accomplish with this
appropriation?
Approximately 20 easements ; the actual number will depend on the cost of easements.
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Project #: HAO5
Land Use

Will there be planting of any crop on OHF land purchased or restored in this program?
No

Is this land currently open for hunting and fishing?
No

Will the land be open for hunting and fishing after completion?
Yes

Describe any variation from the State of Minnesota regulations:
Land acquired by The Trust for Public Land and conveyed to the MN DNR or a local government will fall
under the specific entity's management plans that allow for public hunting and fishing opportunities.

Who will eventually own the fee title land?

e State of MN
e County

Land acquired in fee will be designated as a:

e WMA

e County Forest
e State Forest

e AMA

What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this
appropriation?
2-3 acquisitions depending on the fee-title cost of acquisition.

Will the eased land be open for public use?
No

Are there currently trails or roads on any of the proposed acquisitions?
Yes

Describe the types of trails or roads and the allowable uses:

For conservation easements, there could be a potential for new trails to be developed (though uncommon)
if they contribute to easement maintenance or benefit the easement site (i.e. firebreaks, berm maintenance,
etc.).

For prospective acquisitions, there is an existing segment of a snowmobile trail that bisects the Dahler Lake
parcel, which we anticipate would continue to be used as a snowmobile trail once acquired. The parcel also
has existing former logging trails which the County would manage in accordance with current County
Forest practices. The Laden Lake parcel has existing former logging trails which DNR Forestry would
manage in accordance with current DNR Forestry practices.

Will the trails or roads remain and uses continue to be allowed after OHF acquisition?
Yes
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How will maintenance and monitoring be accomplished?
Monitoring and maintenance will be accomplished once TPL has conveyed the property to the
respective fee-owner. On Dahler Lake the County will manage in accordance with current County
Forest practices, while the Laden Lake parcel will be managed in accordance with current DNR

Forestry practices.

Will new trails or roads be developed or improved as a result of the OHF acquisition?

Yes

Describe the types of trails or roads and the allowable uses:
For conservation easements, there could be a potential for new trails to be developed (though uncommon)
if they contribute to easement maintenance or benefit the easement site (i.e. firebreaks, berm maintenance,

etc.).

Project #: HAO5

No new trails are planned on prospective fee acquisitions, but if new trail segments or alignments are
added on county owned lands, there would be a "no net gain of trails." In other words, if a new trail
segment was created an equal amount of preexisting trail would be restored to natural habitat.

How will maintenance and monitoring be accomplished?
Land that is in easement will be maintained by the landowner and will be enrolled in a scheduled
monitoring program by the County Soil & Water Conservation District under supervision of BWSR. Land
that is acquired by fee-title will follow the land maintenance and monitoring plans of the public entity that
has final ownership--either the MN DNR or a local government.

Will the acquired parcels be restored or enhanced within this appropriation?

Yes

After land acquired in fee is conveyed to the MN DNR, initial restoration activities may occur as part of the

DNR IDP plan.

Will the land that you acquire (fee or easement) be restored or enhanced within this program's funding

and availability?

No
Explain how, when, and source of the R/E work:
Restoration and enhancement may occur as part of the DNR's IDP plan after TPL conveys acquired land to
the DNR.
Timeline
Activity Name Estimated Completion Date

TPL does landowner outreach, negotiates with committed
landowners, seeks final ownership (state or local
government), see approval from local government, conducts
due diligence on the property, acquires property, conveys to
final landowner.

2024

SWCDs do landowner outreach according to established
parcel priorities, works with landowner to submit easement
application and complete the easement, records the final
easement.

2024

BWSR approves and processes landowner applications that
have been approved by the Project Technical Committee,

responsible for ongoing monitoring of completed easements.

2024; stewardship ongoing
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diligence,

MHB provides project administration and coordinator, 2024
assists with parcel prioritization tool and outreach, does
project reporting.

Under contract to BWSR, SWCDs do annual monitoring of Ongoing
acquired easements.
Final owners (state or LGU) of acquired fee-title lands do Ongoing

ongoing maintenance and monitoring of lands according to
their respect management policies.

Date of Final Report Submission: 11/01/2024

Availability of Appropriation: Subd. 7. Availability of Appropriation

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary
for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor
Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional
overhead charges that are not directly related to and necessary for a specific appropriation. For acquiring real
property, the amounts in this section are available until June 30, 2025. Money for restoration or enhancement is
available until June 30, 2026. Money for restoration and enhancement of land acquired with an appropriation in
this article is available for four years after the acquisition date with a maximum end date of June 30, 2029. If a
project receives at least 15 percent of its funding from federal funds, the time of the appropriation may be
extended to equal the availability of federal funding to a maximum of six years if the federal funding was confirmed
and included in the original approved draft accomplishment plan. Money appropriated for acquiring land in fee
title may be used to restore, enhance, and provide for public use of the land acquired with the appropriation.
Public-use facilities must have a minimal impact on habitat in acquired lands.
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Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan.

Grand Totals Across All Partnerships

Budget

Project #: HAO5

Item Funding Request Antic. Leverage Leverage Source Total

Personnel $290,000 - |- $290,000
Contracts $103,300 - |- $103,300
Fee Acquisition w/ $800,000 - |- $800,000
PILT

Fee Acquisition w/o $407,000 - |- $407,000
PILT

Easement Acquisition $1,018,000 - |- $1,018,000
Easement $150,000 - |- $150,000
Stewardship

Travel $3,000 $5,000 | -, Private $8,000
Professional Services $37,000 - - $37,000
Direct Support $42,000 $25,500 | -, Private $67,500
Services

DNR Land Acquisition $20,000 - - $20,000
Costs

Capital Equipment - - |- -
Other $3,600 - - $3,600
Equipment/Tools

Supplies/Materials $1,100 - |- $1,100
DNR IDP $26,000 - - $26,000
Grand Total $2,901,000 $30,500 | - $2,931,500
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Partner: BWSR

Totals

Project #: HAO5

Item

Funding Request Antic. Leverage

Leverage Source

Total

Personnel

$180,000

$180,000

Contracts

$48,300

$48,300

Fee Acquisition w/
PILT

Fee Acquisition w/o
PILT

Easement Acquisition

$1,018,000

$1,018,000

Easement
Stewardship

$150,000

$150,000

Travel

$3,000

$3,000

Professional Services

Direct Support
Services

$17,000

$17,000

DNR Land Acquisition
Costs

Capital Equipment

Other
Equipment/Tools

$3,600

$3,600

Supplies/Materials

$1,100

$1,100

DNR IDP

Grand Total

$1,421,000

$1,421,000

Personnel

Position

Annual FTE

Years
Working

Funding
Request

Antic.
Leverage

Leverage
Source

Total

Easement
Processing

0.6 3.0 $126,000

$126,000

Program
Management

0.15 3.0 $54,000

$54,000
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Partner: The Trust for Public Land

Totals

Project #: HAO5

Item

Funding Request

Antic. Leverage

Leverage Source

Total

Personnel

$90,000

$90,000

Contracts

$15,000

$15,000

Fee Acquisition w/
PILT

$800,000

$800,000

Fee Acquisition w/o
PILT

$407,000

$407,000

Easement Acquisition

Easement
Stewardship

Travel

$5,000

Private

$5,000

Professional Services

$37,000

$37,000

Direct Support
Services

$25,000

$25,500

Private

$50,500

DNR Land Acquisition
Costs

$20,000

$20,000

Capital Equipment

Other
Equipment/Tools

Supplies/Materials

DNR IDP

$26,000

$26,000

Grand Total

$1,420,000

$30,500

$1,450,500

Personnel

Position

Annual FTE

Years
Working

Funding
Request

Antic.
Leverage

Leverage
Source

Total

Protection &
Legal Staff

0.19

3.0

$90,000

$90,000
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Project #: HAO5
Partner: Mississippi Headwaters Board

Totals

Item Funding Request Antic. Leverage Leverage Source Total

Personnel $20,000 - |- $20,000

Contracts $40,000 - |- $40,000

Fee Acquisition w/ - - R
PILT

Fee Acquisition w/o - - - -
PILT

Easement Acquisition - - - -

Easement - - - -
Stewardship

Travel - - - -

Professional Services - - - -

Direct Support - - - -
Services

DNR Land Acquisition - - - -
Costs

Capital Equipment - - - -

Other - 1 3
Equipment/Tools

Supplies/Materials - - - -

DNR IDP - - - -

Grand Total $60,000 - |- $60,000

Personnel

Position Annual FTE Years Funding Antic. Leverage Total
Working Request Leverage Source

Project 0.1 3.0 $20,000 - - $20,000
Administrator

Amount of Request: $2,901,000

Amount of Leverage: $30,500

Leverage as a percent of the Request: 1.05%
DSS + Personnel: $332,000

As a % of the total request: 11.44%
Easement Stewardship: $150,000

As a % of the Easement Acquisition: 14.73%

How will this program accommodate the reduced appropriation recommendation from the original
proposed requested amount?

Administration costs will remain the same as the proposed request. The number of easements acquired and fee-
title acquisitions will be reduced proportionate to the reduced appropriation.

Describe and explain leverage source and confirmation of funds:

The Trust for Public Land (TPL) is providing one-half of Direct Support Services cost and all in-state travel costs as
privately funded leverage. Additionally, TPL will

attempt to leverage fee-acquisition with partial donations of the appraised value of parcel(s).
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Project #: HAO5
Personnel

Has funding for these positions been requested in the past?

Yes
Please explain the overlap of past and future staffing and position levels previously received and
how that is coordinated over multiple years?
For MHB, the FTE listed for project administration is consistent with funds spent in the appropriations
completed and those in process;
contract project coordination is provided by the same contractor and is consistent with what has been
spent in the past. Only funds
needed to ensure program success are spent. For TPL the FTEs listed in the proposal are an estimate of the
personnel time required to
produce the grant deliverable put forward in this proposal. An array of staff draw from these funds for legal
work, negotiating with
landowners, crafting of acquisition documents, coordinating with agency partners, and managing the grant.
We use only those
personnel funds necessary to achieve the goals of the grant. For BWSR, this is Phase 5 of an ongoing
program; these funds will pay for
staff time spent on new easements associated with this phase.

Contracts

What s included in the contracts line?

Funding for contracts with a Project Coordinator (MHB), Landowner Outreach (MHB), easement processing by
SWCDs (BWSR), and

potential site clean-up and initial restoration activities (TPL).

Fee Acquisition

What is the anticipated number of fee title acquisition transactions?
2-3 fee title acquisitions depending on the cost of the acquisition

Easement Stewardship

What is the number of easements anticipated, cost per easement for stewardship, and explain how that
amount is calculated?

23 easements are anticipated with this appropriation; the number may vary depending on the cost of easements.
Perpetual monitoring and enforcement costs have been calculated at $6,500 per easement. This value is based on
using local SWCD staff for monitoring and landowner relations and existing enforcement authorities. The amount
listed for Easement Stewardship covers costs of the SWCD regular monitoring, BWSR oversight, and any
enforcement necessary.

Travel

Does the amount in the travel line include equipment/vehicle rental?
No

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging
None
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Project #: HAO5
I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner

Plan:
Yes

Direct Support Services

How did you determine which portions of the Direct Support Services of your shared support services is
direct to this program?

The Trust for Public Land’s (TPL) DSS request is based upon our federally approved indirect rate, which has been
approved by the DNR.

This rate does not include costs that are included in other budget lines. 50% of these costs are requested from the
grant and 50% is

contributed as leverage. BWSR calculates direct support services costs that are directly related to and necessary
for each request

based on the type of work being done.

Other Equipment/Tools

Give examples of the types of Equipment and Tools that will be purchased?
Signs, posts, and hardware

Federal Funds

Do you anticipate federal funds as a match for this program?
No
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Acres by Resource Type (Table 1)

Output Tables

Project #: HAO5

Type

Wetland

Prairie

Forest

Habitat

Total Acres

Restore

Protect in Fee with State PILT Liability

288

288

Protect in Fee w/o State PILT Liability

27

27

Protect in Easement

920

920

Enhance

Total

1,235

1,235

Total Requested Funding by Resource Type (Table 2)

Type

Wetland

Prairie

Forest

Habitat

Total Funding

Restore

Protect in Fee with State PILT Liability

$1,329,100

$1,329,100

Protect in Fee w/o State PILT Liability

$121,400

$121,400

Protect in Easement

$1,450,500

$1,450,500

Enhance

Total

$2,901,000

$2,901,000

Acres within each Ecological Section (Table 3)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Total Acres

Restore

Protect in Fee with State
PILT Liability

- 288

288

Protect in Fee w/o State
PILT Liability

27

27

Protect in Easement

75

- 845

920

Enhance

Total

75

= 1,160

1,235

Total Requested Funding within each Ecological Section (Table 4)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Total
Funding

Restore

Protect in Fee with State
PILT Liability

- $1,329,100

$1,329,100

Protect in Fee w/o State
PILT Liability

- $121,400

$121,400

Protect in Easement

$111,000

- $1,339,500

$1,450,500

Enhance

Total

$111,000

- $2,790,000

$2,901,000

Average Cost per Acre by Resource Type (Table 5)

Type

Wetland

Prairie

Forest

Habitat

Restore

Protect in Fee with State PILT Liability

$4,614

Protect in Fee w/o State PILT Liability

$4,496

Protect in Easement

$1,576

Enhance

Average Cost per Acre by Ecological Section (Table 6)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Restore

Protect in Fee with State
PILT Liability

$4,614
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Protect in Fee w/o State - - - -
PILT Liability

$4,496

Protect in Easement -

$1,480 - - $1,585

Enhance - - - - -

Target Lake/Stream/River Feet or Miles

6 miles

Outcomes

Programs in forest-prairie transition region:

Rivers and streams provide corridors of habitat including intact areas of forest cover in the east and large
wetland/upland complexes in the west ~ Forestlands protected are measured in the number of acres of
forestland protected by either fee-title or easement and miles of protected shoreland. For fee-title acquisitions,
the evaluation in in the ongoing maintenance of the forest and shoreland according to the final owner's (state
or local government) management plans and continued monitoring. For conservation easements, a
management plan is part of the easement. Once recorded, BWSR with assistance from the County SWCD does
annual monitoring to insure the management plan is not being violated.

Programs in the northern forest region:

Forestlands are protected from development and fragmentation ~ Forestlands protected are measured in
the number of acres of forestland protected by either fee-title or easement and miles of protected forested
shorelands. For fee-title acquisitions, the evaluation in in the ongoing maintenance of the forest according to
the final owner's (state or local government) management plans and continued monitoring. For conservation
easements, a management plan is part of the easement. Once recorded, BWSR with assistance from the County
SWCD does annual monitoring to insure the management plan is not being violated.
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Parcels

Project #: HAO5

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel
list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards
the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final

accomplishment plan report will include the final parcel list.

Parcel Information

Sign-up Criteria?
No

Explain the process used to identify, prioritize, and select the parcels on your list:
Parcels were selected based on one or a combination of the following sources: the GIS-science based screening for
priority parcels, county land department requests, DNR interest in WMA for State Forest additions or acquisitions,

and landowner interest.

Protect Parcels

Name County TRDS Acres Est Cost Existing
Protection
01-01-22-15- - Aitkin 04924217 111 $98,913 | No
Big Sandy River Aitkin 04824201 189 $380,000 | No
Big Sandy Aitkin 05023229 283 $900,000 | No
Aitkin Lake Aitkin 05023217 151 $850,000 | No
Wold WMA Addition Aitkin 04924203 391 $860,000 | No
Leech River Cass 14327204 214 $300,000 | No
Leech River Cass 14426213 105 $160,000 | No
Gilbert Lake AMA Addition Crow Wing 13428228 65 $800,000 | No
Crow Wing County Forest Addition Crow Wing 04729219 22 $75,000 | No
Brainerd Forest Crow Wing 13427204 28 $130,000 | No
Dahler Crow Wing 13726204 1,280 $1,920,000 | No
Mississippi River-Buffalo North Crow Wing 04431203 782 $3,128,000 | No
Indian Jack WMA Addition Crow Wing 13626234 35 $130,000 | No
Mississippi River-Buffalo South Crow Wing 04431203 171 $680,000 | No
LaSalle Creek SNA Hubbard 14435235 350 $800,000 | No
Laden Lake Hubbard 14234214 2,500 $5,000,000 | No
Bass Brook WMA Addition [tasca 05526213 46 $184,000 | No
La Prairie [tasca 05525226 115 $460,000 | No

Page 18|19




Project #: HAO5

Parcel Map
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